
Date Work Description Location

7/13 - 15 Full Mill & 4" Patch Edgewater Dr.

7/16 - 7/17, 7/20 Overlay Edgewater Dr.

7/20 - 7/22 Full Mill Castleford Ct, Donegal Ct, Portsmouth Ave, Portsmouth Ct, Blackburn Dr.

7/21 Soft Area Edgewater Dr.

7/23 - 7/24 Overlay Castleford Ct, Donegal Ct, Portsmouth Ave, Portsmouth Ct, Blackburn Dr.

7/27 - 7/29 Full Mill Ruschin Dr, Dalewood Dr, Dalewood Ct

Striping Layout Edgewater Dr

7/30 Overlay Dalewood Dr, Dalewood Ct.

7/31 Overlay Ruschin Dr.

8/1 Loop Installation Edgewater Dr at Cedar

8/3 Finish Pave / Full Mill Ruschin Dr, Reina Pl.

8/4 Full Mill Reina Pl, Ruschin Dr, Parkside Pl

8/5 - 8/6 Overlay Reina Pl, Ruschin Dr, Parkside Pl

8/6 - 8/7 Full Mill /Overlay Barnard St

8/3 Begin Utility Adjustment All Paved Locations

9/14 - 9/16 Full Mill Cleremont Dr, Curie Pl, Fountaine Ave, Concord St, Edith St

9/17, 18,  21 Overlay Cleremont Dr, Curie Pl, Fountaine Ave, Concord St, Edith St

9/22 - 9/23 Full Mill Abbey Ct, Harlon Ct, Geranium St, Geranium Ct, Aralia Dr

9/24 - 9/25 Overlay Abbey Ct, Harlon Ct, Geranium St, Geranium Ct, Aralia Dr

9/28 - 9/30 Full Mill Bellflower Dr (Smith Ave to Birch St), Escallonia Dr/Manzanita St, Escallonia Ct

10/1,  2,  5 Overlay Bellflower Dr (Smith Ave to Birch St), Escallonia Dr/Manzanita St, Escallonia Ct
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