
Date Work Description Location
7/13 - 14 Full Mill Edgewater Dr.

7/15 - 7/17 Overlay Edgewater Dr.
7/20 - 7/22 Full Mill Castleford Ct, Donegal Ct, Portsmouth Ave, Portsmouth Ct, BlackBurn Dr.
7/23 - 7/24 Overlay Castleford Ct, Donegal Ct, Portsmouth Ave, Portsmouth Ct, BlackBurn Dr.
7/27 - 7/29 Full Mill Ruschin Dr, Dalewood Dr, Dalewood Ct, Parkside Pl.

7/30 - 7/31 & 8/3 Overlay Ruschin Dr, Dalewood Dr, Dalewood Ct, Parkside Pl.
8/4 - 8/5 Full Mill Reina Pl, Barnard St, Bellhaven Ave, Bellhaven Pl.
8/6 - 8/7 Overlay Reina Pl, Barnard St, Bellhaven Ave, Bellhaven Pl.

8/10 - 8/11 Full Mill Cleremont Dr, Concord St, Curie Pl, Fountaine Ave.
8/12 - 8/13 Overlay Cleremont Dr, Concord St, Curie Pl, Fountaine Ave.

8/14 Full Mill Harlon Ct, Abbey Ct, Edith St.
8/17 Overlay Harlon Ct, Abbey Ct, Edith St.

8/18 - 8/19 Full Mill Geranium St, Geranium Ct, Aralia Dr.
8/19 - 8/20 Overlay Geranium St, Geranium Ct, Aralia Dr.
8/20 -8/21 Full Mill Bellflower Dr.
8/24 - 8/25 Overlay Bellflower Dr.
8/26 -8/27 Full Mill Escallonia Dr, Manzanita St, Escallonia Ct.
8/27 - 8/28 Overlay Escallonia Dr, Manzanita St, Escallonia Ct.

8/31 - 9/4 Base Failure Repairs & Punchlist Items
7/20 Begin Raising of Utilities on Edgewater
8/3 Begin Layout for Striping
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